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MEMO TO: City Council 
 
FROM: Rosemarie Ives, Mayor 
 
DATE:  January 18, 2005 
 
SUBJECT: ACCEPTANCE OF CONSTRUCTION OF 2004 STREET RESURFACING,  
  PROJECT NO. 04-MT-82  
   
 
 I. RECOMMENDED ACTION 
 

Move to approve the final contract amount with Watson Asphalt Paving Company of 
Redmond, Washington, for the base bid amount of $838,861.00 plus change orders 
and bid item quantity increases and decreases, which resulted in a final contract 
amount of $1,045,336.81, and accept the 2004 Street Resurfacing Project No. 
04-MT-82. 

 
 
 II. DEPARTMENT CONTACT PERSONS 
 
  Dave Rhodes, Director of Public Works 556-2705 
  Bill Campbell, City Engineer/Assistant Director of Public Works 556-2733 
  Ron Grant, Construction Division Manager 556-2742 
  Dennis Apland, Project Manager  556-2867 
 
 
 III. DESCRIPTION 
 

The following streets were repaired and/or resurfaced with the 2004 Street 
Resurfacing project: 

 
• 166th Avenue NE: NE 104th Street to NE 111th Street 
• NE 87th Street: 161st Avenue NE to 164th Avenue NE 
• 161st Avenue NE: NE 85th Street to NE 87th Street 
• Willows Road: Redmond Way to NE 90th Street 
• 148th Avenue NE: Willows Road to bridge 
• NE 90th Street: Willows Road to 151st Avenue NE 
• 151st Avenue NE: NE 90th Street to NE 95th Street 
• NE 95th Street: Willows Road to east terminus 
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• NE 91st Street: Willows Road to west terminus  
• 169th Street: NE 82nd Street to north terminus 

 
After the contract was awarded it was determined by staff that a few additional 
locations would be most efficiently addressed using the Resurfacing contract.  Most 
are being funded by the Stormwater CIP with one requested by Parks.  The locations 
are as follows: 
 

• Storm Drain Repair: Willows Road 
• Resurfacing 4800 West Lake Sammamish Parkway Culvert 
• Storm Drain and Curb Repair: 95th Street Willows Road to terminus 
• Shoulder Widening: NE 95th Street leading to Perrigo Park 

 
The contractor began work August, 2004, with substantial completion by December 
2004.  The work was substantially complete within the time specified in the contract.  
There were no contract claims filed against the City, and no liquidated damages 
assessed against the contractor.  
 
Project cost increases were the result of unanticipated additional roadway repair and 
associated traffic control work performed predominantly on the 148th Ave NE 
portion. 
 
All work under this contract was completed in accordance with the plans and 
specifications as modified and approved by the City Engineer.  The recommended 
action approves the final amount and constitutes final acceptance of the work. 

 
 
 IV. IMPACT 
 

A.  Service/Delivery: 
 This project will preserve and maintain Redmond’s street system.  The work 

performed repaired and resurfaced approximately three miles of neighborhood 
and arterial streets. 

 
B.  Fiscal: 

 
Project Costs 

Construction Contract (Watson Asphalt Paving) $   838,861 
Change Orders 146,017 
Bid Item Increases/Decreases 60,459 
City Administration   47,000 
Miscellaneous          4,210 

 Total $1,096,547 
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Project Funding 
Transportation CIP (Pavement Management) $   953,723 
Stormwater CIP/Operations 108,824 
Water/Wastewater 401 Fund: Maintenance and Operation        34,000 

 Total $1,096,547 
 
 

V. ALTERNATIVES 
 
  None. 
 
 

VI. TIME CONSTRAINTS 
 

Following project acceptance, in accordance with RCW 60.28, the contract retainage 
will be released upon receipt of clearances from the Department of Revenue and the 
Department of Labor & Industries, and a mandatory 45-day waiting period for the 
filing of claims and liens. 

 
 
 VII. LIST OF ATTACHMENTS 
 
  A. Vicinity Map 
 
/s/ Dave Rhodes, Director of Public Works Date: 12/31/2004 
 
 
 
Approved for Council Agenda:  /s/ Rosemarie Ives, Mayor Date: 01/05/2005 
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